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ESTIMATE RUN 11/15/2012

ESTIMATE SUMMARY 14:53:03

CONTID: C18106         ESTIMATE NO: 0002 PROG 2005

PCN: 18106-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST: FLOYD HILL WILDLIFE PERCENT TIME:

PROJECT NO: C0703-369                     

I-70 WEST: FLOYD HILL WILDLIFE CROSSING MITIGATION

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ATIELAH CONTRUCTION, INC PAY PERIOD ENDING 11/15/2012 DATE TIME STARTED 06/22/2012

11801 YORK ST., #625 DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 06/01/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/21/2012 DATE ACCEPTED

THORNTON CO 80233     720-214-6685 DATE NOTICE TO PROCEED 06/22/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 219,922.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 149,836.15 NON-PARTICIPATING 55,675.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

93.60%

14,075.27

55,675.17

55,675.17

55,675.17

$

$

$

$

0.00

205,847.28

205,847.28

0.00

205,847.28

-2,247.54

0.00

203,599.74

0.00

AMOUNT DUE 203,599.74 55,675.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,675.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

27.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18106-BID    ESTIMATE RUN 11/15/2012

PROJECT: C0703-369                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Luminaire 35.000

1.000

202-00750  
 

36.000

EACH

70.05000 2,521.8036.000

70.05

0010 Removal of Ground Sign 0.000

2.000

202-00810  
 

2.000

EACH

50.47000 100.942.000

100.94

0015 Removal of Guardrail Type 3 0.000

63.000

202-01130  
 

63.000

LF  

9.73000 612.9963.000

612.99

0020 Erosion Log (12 Inch) 80.000

0.000

208-00002  
 

80.000

LF  

4.35000 348.0080.000

0.00

0025 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

4.28000 0.000.000

0.00

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

288.65000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

51.89000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

64.86000 0.000.000

0.00

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

97.30000 0.000.000

0.00

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.600

ACRE

648.65000 0.000.000

0.00

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.600

ACRE

2,594.57000 0.000.000

0.00
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PCN: 18106-BID    ESTIMATE RUN 11/15/2012

PROJECT: C0703-369                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.300

ACRE

810.80000 0.000.000

0.00

0065 Mulch Tackifier 0.000

0.000

213-00061  
 

60.000

LB  

5.19000 0.000.000

0.00

0070 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000

SY  

1.98000 0.000.000

0.00

0075 End Anchorage Type 3D 0.000

1.000

606-01340  
 

1.000

EACH

616.22000 616.221.000

616.22

0080 End Anchorage (Flared) 0.000

1.000

606-02005  
 

1.000

EACH

1,556.74000 1,556.741.000

1,556.74

0085 Fence Deer 576.000

0.000

607-11350  
 

576.000

LF  

21.41000 12,332.16576.000

0.00

0090 Fence (Special) 0.000

0.000

607-11530  
 

0.000

LF  

54.49000 0.000.000

0.00

0095 *3 Inch Electrical Conduit (Bored) 50.000

0.000

613-00306  
 

50.000

LF  

51.89000 2,594.5050.000

0.00

0100 2 Inch Electrical Conduit (Plastic) 2,630.000

0.000

613-01200  
 

2,680.000

LF  

6.45000 16,963.502,630.000

0.00

0105 Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

2.000

EACH

699.24000 1,398.482.000

0.00

0110 Wiring 0.000

1.000

613-10000  
 

1.000

L S 

15,032.54000 15,032.541.000

15,032.54
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PCN: 18106-BID    ESTIMATE RUN 11/15/2012

PROJECT: C0703-369                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Luminaire (Special) 35.000

6.000

613-16000  
 

41.000

EACH

2,021.17000 82,867.9741.000

12,127.02

0120 Light Standard Metal (40 Foot) 0.000

5.000

613-34400  
 

5.000

EACH

3,001.92000 15,009.605.000

15,009.60

0125 *Light Standard Foundation 5.000

0.000

613-40010  
 

5.000

EACH

815.99000 4,079.955.000

0.00

0130 Transformer Base Aluminum 0.000

5.000

613-40020  
 

5.000

EACH

452.75000 2,263.755.000

2,263.75

0135 *Sign Panel (Class II) 254.000

0.000

614-00012  
 

254.000

SF  

21.29000 5,407.66254.000

0.00

0140 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

120.000

SF  

28.08000 0.000.000

0.00

0145 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

20.000

LF  

50.00000 0.000.000

0.00

0150 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 98.000

0.000

614-01585  
 

98.000

LF  

19.46000 1,907.0898.000

0.00

0155 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 10.000

0.000

614-01588  
 

10.000

EACH

221.64000 2,216.4010.000

0.00

0160 *Concrete Footing (Type 1) 4.000

0.000

614-03001  
 

4.000

EACH

821.19000 3,284.764.000

0.00

0165 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

8,533.55000 8,533.551.000

0.00
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PCN: 18106-BID    ESTIMATE RUN 11/15/2012

PROJECT: C0703-369                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 0.000

0.000

630-00000  
 

100.000

HOUR

22.66000 0.000.000

0.00

0175 *Traffic Control Inspection 0.000

2.000

630-00007  
 

5.000

DAY 

5.67000 11.342.000

11.34

0180 *Traffic Control Management 17.000

11.000

630-00012  
 

28.000

DAY 

752.18000 21,061.0428.000

8,273.98

0185 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

5.15000 0.000.000

0.00

0190 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

10.000

EACH

10.30000 92.709.000

0.00

0195 *Construction Traffic Sign (Panel Size B) 16.200

0.000

630-80342  
 

18.000

EACH

10.30000 166.8616.200

0.00

0200 *Construction Traffic Sign (Panel Size C) 15.300

0.000

630-80343  
 

17.000

EACH

10.30000 157.5915.300

0.00

0205 *Construction Traffic Sign (Special) 49.500

0.000

630-80344  
 

55.000

SF  

16.48000 815.7649.500

0.00

0210 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

1.000

EACH

1,030.00000 0.000.000

0.00

0215 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

1.000

EACH

721.00000 648.900.900

0.00

0220 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000

EACH

10.30000 0.000.000

0.00
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PCN: 18106-BID    ESTIMATE RUN 11/15/2012

PROJECT: C0703-369                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 90.000

0.000

630-80380  
 

100.000

EACH

10.30000 927.0090.000

0.00

0230 *Mobile Attenuator 0.900

0.000

630-85020  
 

1.000

EACH

2,575.00000 2,317.500.900

0.00

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 205,847.2855,675.17219,922.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 *Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

324.33000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 205,847.2855,675.17$219,922.55$CURRENT AMTPROJECT TOTAL


